

Your space, your vision – our mission to make it a reality for you, naturally.

Ches Painting & Decorating Ltd — *Your space, your vision – our mission to make it a reality for you, naturally.*

Programme & Snag — Example

Illustrative 1-2 week turnaround for a 2-3 bed rental, vacant possession. Actual programmes vary by scope and access. We will keep 2 days for unforeseen complications.

Programme (example)

- Day 1: Site set-up, protection, colour confirmation, minor repairs begin woodwork strip/prep
- Days 2-3: Ceilings and walls — prep + first coats
- Day 4: Walls second coat; continue woodwork strip/prep
- Days 5-6: Woodwork systems; doors/frames/skirting
- Day 7: Feature walls / colour accents; remedials
- Day 8: Final checks, snag resolution, clean-down, client walk-through
- 2 Day free for unforeseen complications this is just a precaution if works take longer to complete this is the reason.

Snag/defect close-out (how we hand over)

- Issue a short snag list with photos (if requested)
- Target 'zero outstanding items' by handover; any post-move-in snags resolved promptly